
Date Location non-TSCA TSCA NAPL impacted

03/03/03 Cell 8 150
03/04/03 Cell 8 130
03/05/03 Cell 8A 190
03/06/03 Cell 8A 120 130
03/07/03 Cell 8A 120
03/14/03 Cell 9 120
03/17/03 Cell 9 220 290
03/18/03 Cell 9 260
03/27/03 Cell 10 400
03/28/03 Cell 10 180 150
03/31/03 Cell 10 280

Monthly total from bank soil and sediment 2050 690 0

Note:

All quantities are in compacted or “in-place” cubic yards.  All loads are estimated at 10cy per truck.  

Approximate Quantity of Excavated Bank and 
Sediment Material

Bank Soil and Sediment

(Results are reported in cubic yards)

Table 1 - Quantity of Bank and Sediment Material Generated during the month of March
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Date Location non-TSCA TSCA NAPL impacted Total
09/26/02 to 10/02/02 Cell 1A 101 0 53 154
10/02/02 to 10/04/02 Cell 1B 60 0 110 170
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 Cell 3 183 0 200 383
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 Cell 5A 899 0 0 899
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 Cell 9 603 307 0 910

Total 12,434 2,501 363 15,298

Note:
All quantities determined by pre- and post- excavation surveying.

Approximate Quantity of Bank and Sediment Material 
Excavated to Date

Table 2 - Quantity of Bank and Sediment Material Excavated to Date
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)
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Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA)

03/03/03 28 308
03/04/03 34 374
03/05/03 8 88
03/06/03 17 187
03/07/03 26 286
03/10/03 10 110
03/11/03 45 495
03/12/03 48 528
03/13/03 42 462
03/14/03 24 264

Monthly totals 282 1749 (1) 1353(1)

Note:
All quantities are in compacted or “in-place” cubic yards.
(1)  Estimated at 11 cy per truck due to loading out frozen material.

Bank Soil and Sediment

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Table 3 - Quantity of Material Transferred to OPCAs During the Month of March
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA)

09/11/02 Building 65 Stockpile Management Area 225

12/05/02 to 12/19/02  Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03  Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03  Stockpile Management Area/Excavation Cells 1749 (2) 1353(2)

11,829 2,802

Note:
All quantities are in compacted or “in-place” cubic yards.
(1)  Estimated at 14cy per truck.
(2)  Estimated at 11cy per truck due to loading out frozen material.

Table 4 - Quantity of Material Transferred to OPCAs to Date
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Project Totals

Bank Soil and Sediment

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Site Preparation Activities

G:/1.5 Mile/Monthly Reports/2003
March/MARCH TABLE MASTER LIST.xls Page 4 of 17 04/14/2003



Preliminary analytical data
Subject to verification

Sample ID Location Date Collected
Aroclor  1016, 1221, 

1232, & 1248 Aroclor  1242 Aroclor  1254 Aroclor  1260 Total PCBs
H2-WW000001-0-3M27 Influent 03/27/2003 ND(0.052) ND(0.052) 0.17 0.29 0.46
H2-WW000002-0-3M27 Intermediate 03/27/2003 ND(0.013) ND(0.013) 0.074 0.054 0.130
H2-WW000003-0-3M27 Effluent 03/27/2003 ND(0.013) ND(0.013) 0.110 0.07 0.180

Action Level Effluent 0.50 0.50 0.50 0.50 0.50

Notes:
ND(0.012) - Analyte was not detected.  The value in parentheses is the associated detection limit.
Intermediate - sample collected between carbon units which are being operated in series.
J - Indicates an estimated value
3/27/03 - monthly sampling

(Results are presented in part per billion, ppb)

Table 5 - NPDES Sampling Results for Water Treatment System
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Preliminary analytical data
Subject to verification

Sample ID H2-WW000001-0-3F24 H2-WW000002-0-3F24 H2-WW000003-0-3F24
Sample type Influent Intermediate Effluent

Date Collected 2/24/2003 2/24/2003 2/24/2003
Analyte

BIS(2-ETHYLHEXYL) PHTHALATE 6.7 J ND ND

1,2,4-TRICHLOROBENZENE 0.43 J ND ND
BENZENE 0.54 J ND ND
CARBON TETRACHLORIDE ND 0.23 J ND
CHLOROBENZENE 2.6 J ND ND
CHLOROFORM 0.26 J 0.27 J ND
CIS-1,2-DICHLOROETHENE 1.3 J ND ND
NAPHTHALENE 0.93 J ND ND
TERT-BUTYL METHYL ETHER 0.52 J 4.4 3.7
TRICHLOROETHYLENE (TCE) 1.6 ND ND
VINYL CHLORIDE 0.28 J ND ND

ANTIMONY 3.0 --- ND
BARIUM 24.4 --- 13.9
BERYLLIUM 0.31 --- 0.21
COPPER 9.0 --- ND
LEAD 10.0 --- ND
NICKEL 2.3 --- ND
ZINC 26.2 --- 11.9

PETROLEUM HYDROCARBON ND ND ND

NOTES:
* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb
Intermediate - sample collected between carbon units which are being operated in series.
Only detected constituents are summarized
ND - not detected
--- not sampled
J - Indicates an estimated value
N/A - not applicable

Table 5a - NPDES non-PCB Sampling Results for Water Treatment System
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

ORGANIC

METALS

APP IX VOLATILES

APP IX SEMIVOLATILES
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Preliminary analytical data
Subject to verification
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Preliminary analytical data
Subject to verification

Sample ID H2-OT000050-0-3F21 H2-OT000050-1-3F21 H2-OT000050-0-3F27 H2-OT000050-0-3M06 H2-OT000032-0-3M06 H2-OT000049-0-3M10
Sample type Common Fill Common Fill(duplicate) Common Fill Common Fill Filter Layer A Top Soil

Date Collected 02/21/2003 02/21/2003 02/27/2003 03/06/2003 03/06/2003 03/10/2003
Analyte

All Non-Detects All Non-Detects --- --- --- ---

2-BUTANONE 0.0053 J ND --- --- --- --- 0.3
ACETONE 0.038 0.039 --- --- --- --- 3
CHLOROMETHANE 0.0037 J 0.0029 J --- --- --- --- 100

ARSENIC 3.3 3.4 --- --- --- --- 30
BARIUM 22.8 22.0 --- --- --- --- 1000
BERYLLIUM 0.23 0.23 --- --- --- --- 0.7
CHROMIUM 7.3 6.9 --- --- --- --- 1000
COBALT 7.6 7.3 --- --- --- --- 500
COPPER 12.6 12.6 --- --- --- --- 1000
LEAD 6.4 6.2 --- --- --- --- 300
NICKEL 13.6 12.9 --- --- --- --- 300
SELENIUM 0.66 0.55 --- --- --- --- 400
TIN 0.48 ND --- --- --- --- 10
VANADIUM 8.0 7.8 --- --- --- --- 400
ZINC 51.2 47.6 --- --- --- --- 2500

PETROLEUM HYDROCARBON ND ND ND ND 95.1 ND 200*

PCB, TOTAL ND ND ND ND ND ND 0.1*
Notes:
Only detected constituents are summarized
J - Indicates an estimated value
ND - not detected
--- not sampled
(2)  - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
NA - S-1 standard not available for this compound

(Results are presented in part per million, ppm)

Table 6 - Backfill Material Testing Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Regulatory 
Limits (1)

PCBS

ORGANIC

METALS

APP IX VOLATILES

APP IX SEMIVOLATILES
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours:Min)
Upwind 0.005 6:00
Downwind 0.011 6:00
Background --- ---
Upwind 0.01 6:00
Downwind N/A N/A
Background 0.01 6:00
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.018 6:00
Downwind 0.006 5:00
Background N/A N/A
Upwind 0 8:00
Downwind 0.012 8:00
Background 0.006 7:00
Upwind 0.009 7:00
Downwind 0 6:00
Background 0.003 7:00
Upwind 0.029 6:00
Downwind 0.036 8:00
Background -- --
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.041 7:00
Downwind 0.047 7:00
Background -- --
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A

Table 7 - Daily Air Monitoring Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

03/03/2003

03/04/2003

03/05/2003

03/06/2003

03/07/2003

03/10/2003

03/11/2003

03/12/2003

03/13/2003

03/14/2003

03/17/2003

03/18/2003

03/19/2003

03/20/2003
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours:Min)

Table 7 - Daily Air Monitoring Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.007 7:00
Downwind 0.004 8:00
Background -- --
Upwind 0.083 20:00
Downwind 0.096 23:00
Background -- --
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.007 4:00
Downwind 0.004 4:00
Background -- --
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A

notification level 0.120
action level 0.150

Notes:
N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment

03/31/2003

03/26/2003

03/27/2003

03/28/2003

03/21/2003

03/24/2003

03/25/2003
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Average High Low
Upstream of Lyman Street Bridge 6.1 9.1 4.4
Upstream of Elm Street Bridge 595.4 1891.0 13.4
Upstream of Lyman Street Bridge 1.8 2.3 1.5
Upstream of Elm Street Bridge 585.5 1703.5 22.2
Upstream of Lyman Street Bridge 5.2 10.3 1.4
Upstream of Elm Street Bridge 34.0 64.9 21.4
Upstream of Lyman Street Bridge 2.5 5.2 1.1
Upstream of Elm Street Bridge 181.4 1797.5 21.2
Upstream of Lyman Street Bridge 1.6 2.2 1.2
Upstream of Elm Street Bridge 77.2 162.8 26.9
Upstream of Lyman Street Bridge 1.8 6.6 1.1
Upstream of Elm Street Bridge 654.4 1894.9 43.6
Upstream of Lyman Street Bridge 1.3 2.3 0.9
Upstream of Elm Street Bridge 515.2 1901.0 32.4
Upstream of Lyman Street Bridge 1.4 2.4 0.9
Upstream of Elm Street Bridge 844.9 1727.8 52.8
Upstream of Lyman Street Bridge 1.5 2.1 1.3
Upstream of Elm Street Bridge 1044.0 1579.9 94.3
Upstream of Lyman Street Bridge 1.9 3.4 1.0
Upstream of Elm Street Bridge 823.7 1900.9 47.9
Upstream of Lyman Street Bridge 6.0 19.6 2.6
Upstream of Elm Street Bridge 831.7 1957.6 234.0
Upstream of Lyman Street Bridge 18.5 64.7 5.5
Upstream of Elm Street Bridge 886.1 1950.8 276.3
Upstream of Lyman Street Bridge 5.9 7.8 3.6
Upstream of Elm Street Bridge 21.4 28.0 18.8
Upstream of Lyman Street Bridge 4.0 4.7 3.3
Upstream of Elm Street Bridge 18.9 25.6 14.9
Upstream of Lyman Street Bridge 4.9 7.2 3.9
Upstream of Elm Street Bridge 39.7 61.3 29.2
Upstream of Lyman Street Bridge 6.7 8.5 5.7
Upstream of Elm Street Bridge 5.8 12.0 2.0
Upstream of Lyman Street Bridge 8.1 19.8 6.0
Upstream of Elm Street Bridge 4.5 13.3 1.2
Upstream of Lyman Street Bridge 7.8 9.3 6.3
Upstream of Elm Street Bridge 4.9 10.1 3.0
Upstream of Lyman Street Bridge 7.9 11.3 6.3
Upstream of Elm Street Bridge 4.1 5.9 2.3

Table 8 - Daily Water Column Turbidity Monitoring Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Date
Flow at 

Coltsville Location
Turbidity

03/03/2003 92

03/04/2003 92

03/05/2003 96

03/06/2003 88

03/07/2003 83

03/10/2003 78

03/11/2003 68

03/12/2003 63

03/13/2003 60

03/14/2003 65

03/17/2003 88

03/24/2003 436

03/18/2003 162

03/19/2003 257

03/20/2003 237

03/21/2003 426

03/25/2003 497

03/26/2003 649

03/27/2003 632
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Average High Low

Table 8 - Daily Water Column Turbidity Monitoring Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Date
Flow at 

Coltsville Location
Turbidity

Upstream of Lyman Street Bridge 8.8 12.1 6.9
Upstream of Elm Street Bridge 2.6 8.0 0.8
Upstream of Lyman Street Bridge 8.5 13.9 6.4
Upstream of Elm Street Bridge 4.6 9.7 1.5

Notes:
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
The exceedances shaded above are due to the probe at Elm Street Bridge being out of calibration.  
However, due to ice and high flows, the probe was inaccessible for recalibration.

03/31/2003 552

03/28/2003 502
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Preliminary analytical data
Subject to verification

High Low
Daily 

Avarage
Upstream of Newell St. Bridge 03/05/03 96 --- --- --- --- --- 42.6 --- --- --- ---
Downstream of Lyman St. Bridge 03/05/03 96 10.3 1.4 5.2 1.07* --- --- --- H2-SW000055-0-3M05 0.020 ND(0.013)
Upstream of Elm St. Bridge 03/05/03 96 64.9 21.4 34.0 --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 03/05/03 96 --- --- --- 1.5** 1.5** 83.6 --- H2-SW000052-0-3M05 0.064 ND(0.013)
Downstream of Pomeroy Ave. Bridge 
(duplicate) 03/05/03 96 --- --- --- 1.5** 1.5** 83.6 --- H2-SW000052-1-3M05 0.057 ---
Upstream of Newell St. Bridge 03/19/03 257 --- --- --- 1.50** 3.00** 193.5 210.4 H0-SW000054-0-3M19 NR NR
Downstream of Lyman St. Bridge 03/19/03 257 7.8 3.6 5.9 1.52* --- --- --- H2-SW000055-0-3M19 NR NR
Upstream of Elm St. Bridge 03/19/03 257 28.0 18.8 21.4 --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 03/19/03 257 --- --- --- 1.25** 3.25** 321.8 334.8 H2-SW000052-0-3M19 NR NR
Upstream of Newell St. Bridge 03/27/03 632 --- --- --- 2.50** 5.00** 653.5 583.8 H0-SW000054-0-3M27 NR NR
Downstream of Lyman St. Bridge 03/27/03 632 11.3 6.3 7.9 2.68* --- --- --- H2-SW000055-0-3M27 NR NR
Upstream of Elm St. Bridge 03/27/03 632 5.9 2.3 4.1 --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 03/27/03 632 --- --- --- 3.50** 6.00** 1208.0 1134.0 H2-SW000052-0-3M27 NR NR

Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected.  The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained
* - Temperature measured YSI 600 oms system.
** - Temperature measured using hand held stainless steel thermometer.
ice - Flow was not calculated due to ice present at the staff gage location.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Due to extreme cold, water column samples are collected manually as 4 part grab samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 
NR - Not yet reported
03/27/03 water column sampling was conducted during the high river flow

Estimated 
Flow (cfs)

Filtered PCB 
Concentration 

(ug/l)

Calculated 
Flow End 

(cfs)

Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Location Date

Water 
Temp. 

(oC)

Turbidity Calculated 
Flow 

Beginning 
(cfs) Sample ID

Total PCB 
Concentration 

(ug/l)

Water 
Temp. 

End(oC)
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Preliminary analytical data
Subject to verification

---
5.5
---

13.6

---
NR
NR
---
NR
NR
NR
---
NR

TSS 
(mg/l)
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Sample ID Location* Date Collected
Aroclor 1016, & 

1242
Aroclor 1221, 
1232, & 1248 Aroclor  1254 Aroclor  1260

H2-AR000007-0-3M28 background 03/28/2003 NR NR NR NR
H2-AR000015-0-3M28 AR000015 03/28/2003 NR NR NR NR
H2-AR000018-0-3M28 AR000018 03/28/2003 NR NR NR NR

H2-AR000018-1-3M28 (duplicate) AR000018 03/28/2003 NR NR NR NR
H2-AR000019-0-3M28 AR000019 03/28/2003 NR NR NR NR
H2-AR000020-0-3M28 AR000020 03/28/2003 NR NR NR NR

Notes:
Notification Level: 0.05µµµµg/m3

Action Level: 0.1µµµµg/m3

NR - Not yet reported
* - See Figure 1 for locations

(Results are presented in µµµµg/m3)

Table 10 - PCB Air Sampling Results 
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Total PCBs
NR
NR
NR
NR
NR
NR
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Preliminary analytical data
Subject to verification

Sample ID Date Collected
Aroclor  1016, 1221, 
1232, 1242, & 1248 Aroclor  1254 Aroclor  1260 Total PCBs

H2-XI000036-0-3M13 03/13/2003 ND(0.5) 1.3 2.8 4.1
H2-XI000037-0-3M13 03/13/2003 ND(0.5) ND(0.5) 1.2 1.2
H2-XI000038-0-3M21 03/21/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000039-0-3M21 03/21/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)

Notes:
PCB Action Level - 10.0 µ µ µ µg/100 cm2

ND(0.5) - Analyte was not detected.  The value in parentheses is the associated detection limit.

(Results are presented in µµµµg/100 cm2 )

Table 11 - Equipment Confirmatory Wipe Samples 
March 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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